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Minimum Daily Liquidated Damage Rates

Federal regulations require that agencies periodically review the liquidated damages utilized in
construction contracts. The Department recently completed a review of actual construction-
related incidental costs for 2014 - 2015. As a result, an adjustment in the minimum daily
liquidated damage rates is needed to more closely correspond with actual costs. The actual
(2014-2015) rates and minimum rates for future contracts are shown in the table below.

Actual Daily Minimum Daily
Estimated Contract Incidental Cost Liquidated Damages
Value ($) %) Assessment ($)
0 — 500,000 1,603 1,600
500,000 - 1,000,000 1,783 1,800
1,000,000 — 3,000,000 2,050 2,100
3,000,000 - 5,000,000 2,462 2,500
5,000,000 — 10,000,000 3,655 3,700
10,000,000 - 25,000,000 4,093 4,100 *
Over 25,000,000 10,121 10,000 *

* Incidental costs for projects over $10 million vary widely. Computation of project-
specific liquidated damages is recommended.

Please note that the values shown are the minimum daily liquidated damages, based on the actual
costs (e.g., inspection, contract administration) incurred by the Department. Contract-specific
liquidated damages should be further adjusted to reflect user costs, if any, associated with delays
and interruptions caused to the traveling public.
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